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ESTIMATE RUN 01/20/2017

ESTIMATE SUMMARY 11:35:37

CONTID: C21544         ESTIMATE NO: 0002 PROG 2005

PCN: 21544-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HLC TRAIL CULVERT REPAIR@DAD C PERCENT TIME:

PROJECT NO: C470-043                      

HLC TRAIL CULVERT REPAIR@DAD C

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING

6663 COLORADO BLVD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COMMERCE CITY CO 80022     (303)287-8905 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 341,750.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 333,966.00 NON-PARTICIPATING 44,016.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

100.00%

0.00

44,016.00

44,016.00

44,016.00

$

$

$

$

0.00

341,750.00

341,750.00

0.00

341,750.00

-5,009.49

0.00

336,740.51

0.00

AMOUNT DUE 336,740.51 44,016.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 44,016.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

28.0 TIME ALLOW: 30

ORIG TIME ALLOW: 30

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/01/2016

08/01/2016

09/08/2016

09/08/2016

12/27/2016

06/28/2016

07/07/2016

07/26/2016

08/01/2016
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PCN: 21544-BID    ESTIMATE RUN 01/20/2017

PROJECT: C470-043                      ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Headwall 2.000

0.000

202-00015  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0010 Removal of Pipe 86.000

0.000

202-00035  
 

5,590.0086.000

0.00

86.000

LF  

65.00000

0015 Removal of Sidewalk 89.000

0.000

202-00200  
 

4,450.0089.000

0.00

89.000

SY  

50.00000

0020 Embankment Material (Complete In Place) 230.000

0.000

203-00060  
 

16,100.00230.000

0.00

230.000

CY  

70.00000

0025 Structure Excavation 300.000

0.000

206-00000  
 

9,000.00300.000

0.00

300.000

CY  

30.00000

0030 Structure Backfill (Class 2) 116.000

0.000

206-00200  
 

3,480.00116.000

0.00

116.000

CY  

30.00000

0035 Erosion Log Type 1 (12 Inch) 200.000

0.000

208-00002  
 

1,800.00200.000

0.00

200.000

LF  

9.00000

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

8.00000

0045 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

60.00000

0050 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

110.00000

0055 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

400.00000
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PCN: 21544-BID    ESTIMATE RUN 01/20/2017

PROJECT: C470-043                      ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dewatering 1.000

0.000

211-03005  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0065 Seeding (Native) 0.240

0.000

212-00006  
 

672.000.240

0.00

0.240

ACRE

2,800.00000

0070 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

5,000.00000

0075 Mulching (Weed Free Hay) 0.240

0.000

213-00002  
 

480.000.240

0.00

0.240

ACRE

2,000.00000

0080 Riprap (18 Inch) 45.000

0.000

506-00218  
 

6,750.0045.000

0.00

45.000

CY  

150.00000

0085 Concrete Class D (Box Culvert) 78.000

0.000

601-03030  
 

85,800.0078.000

0.00

78.000

CY  

1,100.00000

0090 Reinforcing Steel (Epoxy Coated) 13,244.000

0.000

602-00020  
 

19,866.0013,244.000

0.00

13,244.000

LB  

1.50000

0095 Concrete Bikeway (Special) 89.000

0.000

608-00040  
 

8,900.0089.000

0.00

89.000

SY  

100.00000

0100 Construction Surveying (Hourly) 7.000

0.000

625-00001  
 

1,400.007.000

0.00

7.000

HOUR

200.00000

0105 Mobilization 0.377

0.623

626-00000  
 

70,000.001.000

43,610.00

1.000

L S 

70,000.00000

0110 Barricade (Type 3 M-A) (Temporary) 8.100

0.900

630-80335  
 

2,700.009.000

270.00

9.000

EACH

300.00000
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PCN: 21544-BID    ESTIMATE RUN 01/20/2017

PROJECT: C470-043                      ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:35:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Panel Size A) 15.300

1.700

630-80341  
 

1,360.0017.000

136.00

17.000

EACH

80.00000

0120 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

1000 Traf Ctrl Mgmt 3.000

0.000

630-00012  
 

1,800.003.000

0.00

3.000

DAY 

600.00000

1005 Traf Ctrl Inspection 29.000

0.000

630-00007  
 

4,350.0029.000

0.00

29.000

DAY 

150.00000

1010 Stockpile Topsoil 90.000

0.000

207-00210  
 

3,060.0090.000

0.00

90.000

CY  

34.00000

1015 Muck Excav 109.000

0.000

203-00100  
 

4,360.00109.000

0.00

109.000

CY  

40.00000

1020 ABC (Spec) 138.000

0.000

304-09000  
 

4,692.00138.000

0.00

138.000

CY  

34.00000

1025 Struct Conc Coating 76.000

0.000

601-40300  
 

1,140.0076.000

0.00

76.000

SY  

15.00000

CAT 341,750.0044,016.00341,750.00CURRENT AMT0200 $ $ $

$ 341,750.0044,016.00$341,750.00$CURRENT AMTPROJECT TOTAL


